
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0055

12/14/2016

Contract Location: Time Allowed:

29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, MILLING, I

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/02/2012

11/30/2012

12/05/2012

03/19/2013

02/25/2016

00/00/0000

1116 Days

12/25/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 105.56

1178 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$60,107,529.07

$55,873,422.52

$697,497.36

99.36%

Counties:

Laurens Treutlen

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003956      $60,107,529.07 $55,873,422.52 $697,497.37 98.84% $218,827.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0055

12/14/2016

Project Number: M003956      SR 404 - CONC REHAB

 

CSNHS-M003-00(956)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $53,752,995.09 $53,752,995.09 $0.00

Non-Participating $5,972,554.61 $5,972,554.61 $0.00

Total Earnings $59,725,549.70 $59,725,549.70 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $59,725,549.70 $59,725,549.70 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($315,518.00)

Total: $59,410,031.70 $59,191,204.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$218,827.00

$218,827.00($534,345.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0055

12/14/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0005 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,689.000 2,882.300

MATL & H LIME 84.460 .000

 

 

2,882.300 $.00 $243,439.06

0010 413-1000     BITUM TACK COAT GL  819.000 2,110.000

 3.250 .000

 

 

2,110.000 $.00 $6,857.50

Category Amount: $0.00 $250,296.56

Category Number: 0030 ROADWAY

0065 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 6.000

 17931.220 .000

 

 

6.000 $.00 $107,587.32

0160 441-0006     CONC SLOPE PAV, 6 IN SY  1,088.000 5,060.464

 34.850 .000

 

 

5,060.464 $.00 $176,357.17

0165 456-2012     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS)GLM 110.000 120.000

 1262.890 .000

 

 

120.000 $.00 $151,546.80

0205 641-1100     GUARDRAIL, TP T LF  1,407.000 1,615.500

 55.350 .000

 

 

1,615.500 $.00 $89,417.93

0210 641-1200     GUARDRAIL, TP W LF  44,630.000 46,375.450

 15.380 .000

 

 

46,375.450 $.00 $713,254.42

0220 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  102.000 120.000

 2034.630 .000

 

 

120.000 $.00 $244,155.60

Category Amount: $0.00 $1,482,319.24



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0055

12/14/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PAVEMENT MARKINGS

0235 654-1003     RAISED PVMT MARKERS TP 3 EA  3,867.000 5,151.000

 4.100 .000

 

 

5,151.000 $.00 $21,119.10

Category Amount: $0.00 $21,119.10

Category Number: 0050 PERMANENT EROSION CONTROL

0260 700-6910     PERMANENT GRASSING AC  65.000 94.431

 358.750 .000

 

 

94.431 $.00 $33,877.12

Category Amount: $0.00 $33,877.12

Category Number: 0030 ROADWAY

0325 611-8050     ADJUST MANHOLE TO GRADE EA  47.000 49.000

 768.750 .000

 

 

49.000 $.00 $37,668.75

Category Amount: $0.00 $37,668.75

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0340 301-5000     PORTLAND CEMENT TN  10,040.000 36,237.290

 140.000 .000

 

 

36,237.290 $.00 $5,073,220.60

Category Amount: $0.00 $5,073,220.60

Category Number: 0060 PAVEMENT MARKINGS

7001 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  .000 9,795.000

 1.050 .000

Added by ECTC FA No 1

Added by ECTC FA No 1

9,795.000 $.00 $10,284.75

7002 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  .000 7,125.000

 1.050 .000

Added by ECTC FA No 1

Added by ECTC FA No 1

7,125.000 $.00 $7,481.25

Category Amount: $0.00 $17,766.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/04/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0055

12/14/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9055 301-6000     CEMENT TREATED BASE COURSE SY  .000 799,533.299

 4.000 .000

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

799,533.299 $.00 $3,198,133.20

9090 004-0029     EXTRA WORK - SY  .000 19,802.888

 6.650 .000

GUARDRAIL SHOULDERS

                                                            

19,802.888 $.00 $131,689.21

9095 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,473.560

MATL & H LIME 94.250 .000

FOR GUARDRAIL SHOULDERS

                                                            

2,473.560 $.00 $233,133.03

9100 436-1000     ASPHALTIC CONCRETE CURB - LF  .000 24,062.000

 9.600 .000

EXTRA WORK 

                                                            

24,062.000 $.00 $230,995.20

Category Amount: $0.00 $3,793,950.64

Project Total Amount: $0.00 $59,725,549.70


